

TIMELINE OF EVENTS – As per the Developer

1. EARLY TO MID 2009
 - a. Approval at community planning based upon approved building package showing 23 units.
 - b. This was done in consultation and discussions with Ron Kerr and Brian D.
2. LATE 2009
 - a. Greg approached Brian and Ron describing a needed change in the road and therefore the MR.
 - b. Agreement on moving the road.
 - c. Ron indicated that a deviation was all that was required.
3. FEB 2010
 - a. Ron realized that the plan had been registered and it would require a by law to change the MR rather than a simple deviation. This is confirmed by his email dated March 22, 2010.
4. JUNE 22, 2011
 - a. Approval letter from community planning showing the approved change in the MR. The plan was dated April 13, 2011 and it clearly shows the prior approved building package to accommodate the 23 units.